

# Preliminary survey on critical cost overrun factors in the construction industry of Pakistan 🛒

Suhail Ahmed Abbasi; Nor Haslinda Abas ✉ ; Samiullah Sohu



+ Author & Article Information

AIP Conf. Proc. 2991, 020023 (2024)

<https://doi.org/10.1063/5.0200577>

Cost overruns are a common issue in the construction industry of developing countries particularly Pakistan. Construction industry of Pakistan is playing important role for development and economic growth of Pakistan. Comprehensive understanding is required to overcome this cost overrun problem. The objective of this study is to identify the critical cost overrun factors in construction industry of Pakistan. To accomplish this objective, a detailed literature review was carried initially, which resulted in identifying 49 common cost overrun factors in the construction sector. Second, a structured questionnaire with a 5-point likert scale was designed and disseminated to 33 highly experienced stakeholders in Pakistan's construction industry to obtain opinion on critical cost overrun factors. Data was collected and analysed using mean score analysis. Based on mean scores critical cost overrun factors are schedule delay, financial difficulties faced by contractor, fluctuation in price of materials, poor site management, poor contract management, inadequate planning, fraudulent practices and kickbacks, frequent design changes, change in scope of project. This study convey a better understanding of critical cost overrun factors to stake holders of construction Industry of Pakistan in order to mitigate the cost overrun.

---

Topics

[Industry, Review](#)

×

## REFERENCES

1. Zahoor, H., Chan, A. P., Utama, W. P., & Gao, R. (2015). *Procedia Engineering*, 118, pp. 581–589.  
<https://doi.org/10.1016/j.proeng.2015.08.488>  
[Google Scholar](#)    [Crossref](#)
2. Sohu, S., Ansari, A. A., & Jhatial, A. A. (2020). *International Journal of Sustainable Construction Engineering and Technology*, Vol. 11 No. 2, pp. 256–261.  
[Google Scholar](#)
3. Ahady, S., Gupta, S., & Malik, R. K. (2017) *International Research Journal of Engineering and Technology*, Vol 4 No.03 pp. 2550–2558.  
[Google Scholar](#)
4. Flyvbjerg, B., Skamris Holm M.K, Buhl S.L (2003). *Transport reviews* Vol. 23 No.1 pp.71–88  
<https://doi.org/10.1080/01441640309904>  
[Google Scholar](#)    [Crossref](#)
5. Mujabi, S., Otengei, S.O, Kasekende, F., Ntayi. JM (2015). *Int J Soc Econom* Vol. 42 No. 12 pp. 1139–1154  
<https://doi.org/10.1108/IJSE-04-2014-0073>  
[Google Scholar](#)    [Crossref](#)
6. Olatunji, O.A (2008). *J Financ Manag Prop Constr* Vol. 13 No. 1 pp. 60–79 <https://doi.org/10.1108/13664380810882084>  
[Google Scholar](#)    [Crossref](#)
7. Shehu, Z., Endut I.R, Akintoye, A., Holt. G.D. (2014). *Int J Proj Manag* Vol. 32 No.8 pp. 1471–1480  
<https://doi.org/10.1016/j.ijproman.2014.04.004>  
[Google Scholar](#)    [Crossref](#)
8. Olatunde, N.A, Alao O.O. (2017). *J Eng, Des Technol* Vol. 15 No.5 pp. 619–634.  
[Google Scholar](#)
9. Choudhry, R.M, Iqbal, K., (2012). *J Manag Eng* Vol 29 No. 1 pp. 42–49  
[https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000122](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000122)  
[Google Scholar](#)    [Crossref](#)

x

10. Razzaq, A., Thaheem, M.J., Maqsoom, A., Gabriel, H.F. (2018). *Int J Civ Eng* Vol. 16 No. 2 pp. 189–205.  
<https://doi.org/10.1007/s40999-016-0117-z>  
[Google Scholar](#)    [Crossref](#)
11. Kamal, A., Abas, M., Khan, D., & Azfar, R. W. (2022). *International Journal of Construction Management*, Vol. 22 No.6, pp.1141–1157 <https://doi.org/10.1080/15623599.2019.1683693>  
[Google Scholar](#)    [Crossref](#)
12. Waqas, M. (2022). *Journal of Business Management Studies-JBMS*, Vol.1 No.02 pp. 68–73  
[Google Scholar](#)
13. Farooq, S., Khahro, S. H., Ali, T. H., & Memon, Z. A. (2022, May). In *IOP Conference Series: Earth and Environmental Science* Vol. 1026, No. 1, pp. 012018.  
[Google Scholar](#)
14. Siyal, A. H., Mangnejo, D. A., Sohu, S., Memon, M. A., & Memon, M. H. (2020). *Asian Journal of Engineering, Sciences & Technology*, Vol.10 No.2 pp. 1–7  
[Google Scholar](#)
15. Ayat, M., Rehman, H., Qureshi, S. M., & Kang, C. W. (2021). *International Journal of Construction Management*, Vol.1 No.11 pp. 1–11  
[Google Scholar](#)
16. Nasir, A. R., Gabriel, H. F., & Choudhry, R. M. (2011). Sixth International Conference on Construction in the 21st Century, Kuala Lumpur, Malaysia pp. 69–76
17. Farooqui, R. U., Hussain, E., Umer, M., & Lodi, S. H. (2012, July). Third International Conference on Construction in Developing Countries (ICCIDC-III) pp. 161–168
18. Nawaz, T., & Ikram, A. A. (2013). *European Journal of Business and Management*, Vol. No.4, pp. 188–204
19. Akram, M., Ali, T., Memon, N. A., & Khahro, S. H. (2017). *International Journal of Civil Engineering and Technology*, Vol. 8 No.6, pp. 477–483  
[Google Scholar](#)

20. Sohu, S., Abdullah, A. H., Nagapan, S., Fattah, A., Ullah, K., & Kumar, K. (2017, October). *AIP Conference Proceedings*, Vol. 1892, No. 1, pp. 080002, doi:  
<https://doi.org/10.1063/1.5005728>.  
[Google Scholar](#) [Crossref](#)
21. Sohu, S., Abdullah, A. H., Nagapan, S., Jhatial, A. A., Ullah, K., & Bhatti, I. A. (2018). “*Engineering, Technology & Applied Science Research*, Vol. 8 No.2 pp. 2770–2774  
<https://doi.org/10.48084/etasr.1916>  
[Google Scholar](#) [Crossref](#)
22. Memon, A. Q., Memon, A. H., & Soomro, M. A. (2020). *International Journal of Sustainable Construction Engineering and Technology*, Vol. 11 No.3 pp. 84–92  
<https://doi.org/10.30880/ijscet.2020.11.03.009>  
[Google Scholar](#) [Crossref](#)
23. Abas, N. H., Xian, T. W., Norfarahayu, K., Hanafi, R. M., & Fikri, H. M. (2018). *Journal of Physics: Conf. Series*, 995 012043, 1–11.  
[Google Scholar](#)
24. Kamaruddeen, A. M., Sung, C. F.,& Wahi, W. (2020). *Labour (human)*, 2(7), 13.  
[Google Scholar](#)
25. “França, A., & Haddad, A. (2018). *International Journal of Sustainable Construction Engineering & Technology*, Vol. 9 No.1 pp. 69–83.  
[Google Scholar](#)
26. Santos, H. D. P., Starling, C. M. D.,& Andery, P. R. P. (2015). *Ambiente Construído*, Vol.15 No.4, pp. 225–242.  
<https://doi.org/10.1590/s1678-86212015000400048>  
[Google Scholar](#) [Crossref](#)
27. Gupta, C., & Kumar, C. (2020). *International Journal of Engineering Research & Technology (IJERT)*, Vol.9 No.10, pp. 202–206.  
[Google Scholar](#)
28. Rajput, B., Agarwal, A., & Yadav, S. (2020). *IUP Journal of Management Research*, Vol. 19 No.3, pp 7–22.

[Google Scholar](#)

29. Patil, Y. K. and Pankaj, P. (2016), *International Journal of Latest trends in engineering and technology*, Vol. 6 No.3, pp. 338–342.

[Google Scholar](#)

30. Mahmood, H. (2020). “*Construction Cost Overruns in Afghanistan; A Review Of Significant Factors*”. Bogazici University: Ph.D. Thesis.

31. Niazi, G. A., & Painting, N. (2017). “*Procedia Engineering*, 182, pp. 510–517. <https://doi.org/10.1016/j.proeng.2017.03.145>

[Google Scholar](#) [Crossref](#)

32. Alghonamy, A. A. (2015). *International Journal of Engineering & Technology*, Vol. 15 No.04, pp. 35–42.

[Google Scholar](#)

33. Tesha, D. N. (2018). Luvara, VGM, Phoya, S., Tesha, DNGAK, and Lyimo, KS, (2018), 11–16.

34. Ullah, K., Nagapan, S., Sohu, S., & Khan, M. S. (2018). “Measures to mitigate causative factors of budget overrun in Malaysian building projects”. *International Journal of Integrated Engineering*, Vol.10 No.9 pp. 66–71

<https://doi.org/10.30880/ijie.2018.10.09.032>

[Google Scholar](#) [Crossref](#)

35. Bhandari, B. K., Pradhan, R. R., Pathak, R., Poudyal, S., Paudyal, M. B., Sharma, S., & Khadga, P. K. (2018). *Cureus*, Vol. 10 No.7 pp.1–7

[Google Scholar](#)

36. Nagapan, S., Kaliannan, S., Sohu, S., Deraman, R., & Hasmori, M. F. (2018) *Engineering, Technology & Applied Science Research*, Vol. 8, No.6, pp. 3580–3584.

<https://doi.org/10.48084/etasr.2388>

[Google Scholar](#) [Crossref](#)

This content is only available via PDF.



You do not currently have access to this content.

## Sign in

Don't already have an account? [Register](#)

### Sign In

Username

Password

**Sign in via your Institution**

[Sign in via your Institution](#)

[Reset password](#)

[Register](#)

Pay-Per-View Access

\$40.00

 [BUY THIS ARTICLE](#)

x